
Fall 1998 200 East Area Biological Vector Contamination Report HNF-3628

March 18, 1999 Ex-i

EXHIBITS

EXHIBIT A OVERALL TIMELINE

EXHIBIT B MAP OF 200 EAST AREA, SHOWING FACILITIES AND FLYING-
INSECT TRAPS

EXHIBIT C LOCATION MAPS OF FLYING-INSECT TRAPS

C-1  200 West Area Showing Facilities and Flying-Insect Traps
C-2  300 Area Showing Facilities and Flying-Insect Traps
C-3  400 Area Showing Facilities and Flying-Insect Traps
C-4  Flying-Insect Trap Locations at Remote Areas of the Hanford Site

EXHIBIT D MAP OF CITY OF RICHLAND LANDFILL



Fall 1998 200 East Area Biological Vector Contamination Report HNF-3628

March 18, 1999 Ex-ii

This page intentionally left blank.



Fall 1998 200 East Area Biological Vector Contamination Report HNF-3628

March 18, 1999 ExA-1

EXHIBIT A

OVERALL TIMELINE

Exhibit A is the overall timeline of the events leading up to, during, and following the 200
East Area biological vector contamination incident.  Exhibit A is extremely large; it
actually comprises sixteen 11 x 17 files, which makes it very difficult to read on a
computer screen. The information is available in narrative form in Chapter 3.0 of the
report.

Exhibit A is available in hard copy, for view only, in the DOE Public Reading Room,
2770 University Drive, CIC, Room 101L, Richland, Washington.
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Tue Tue Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat
4 11 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

Incident Technical
Components

Diversion Pit 241-ER-152 S2-Fixative 
applied to
241-ER-152.

S4-Cover blocks off
3:30 to 6:30 a.m. to 
perform jumper work.

S5-955 liters of water 
leaked into pit during 
flush after pipe 
cutting.

S6-Airborne contami-
nation escaped from 
tent covering
241-ER-152.

S7-Fruit flies may 
have entered pit and 
laid eggs.

S9-Air sample taken 
in tent consistent with 
other findings.

S10-Work to 
clean up 
contamination 
spread.

S10a-Air 
sample taken 
September 
15 was 
counted.

S10b-Began 
surveying to 
reduce 
contami-
nation area.

S12-Leak
check failed.

Biological

S18-NW wind 
brings scent of 
food and 
refuse.

S19-Migration 
begins as wind 
is variable.

S19-
From N-NW 6
From NE 6
From Var 2-7

S18-(Note:  
241-ER-152 to 
MO-967 is from 
SE to NW)
From NW 7
From E Var
From W-NW 7

Meteorological Data

Predominant Wind Direction 
(Summarized)

 * Morning
 * Balance of day
 * Evening

August September

Not enough time for 
significant cross- 

contamination
to dumpster

Fruit Fly Life Cycle

Egg Larva Adult
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Tue Tue Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat
4 11 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

August September

Radiological Survey A1-Contaminated 
mouse feces 
found around
B Plant.

A2-Daily routine 
radiological 
surveys began 
south of
B Plant/WESF.

S1-The FDH 
Office of 
Biological 
Control started 
receiving 
normal 
seasonal 
complaints 
about gnats 
and fruit flies.

S3-A con-
taminated 
ant hill was 
found near
241-ER-151.

S14-Worker 
gloves 
contami-
nated in 
241-ER-152 
or 2247-B.

S17-Routine 
survey of
MO-967 showed 
no contami-
nation.

S18a-B Plant, 
TWRS, WMNW, 
and the FDH 
Office of 
Biological 
Control met to 
discuss 
contamination 
spread SW of
B Plant.

S20-Employees 
entered MO-967 
to use the 
kitchen.

S21-The 2247-B 
Ironworkers 
Shop received 
contamination.

Dumpster Pick-up

 Truck #3500 S8-200 East Area 
pick-up.

S11-200 
East Area 
pick-up.

S16-Refuse pick-
up switched to 
this truck.

 Truck #6060 S11-200 
East Area 
pick-up.

S15-Truck 
Broke Down 
with ~ 50% 
refuse from the 
400 Area.

Eradication Program

Mobilization of Organization

Communication
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Tue Tue Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat
4 11 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

August September

 Employee

 Offsite

 Media

 Official Notification and
 Permits
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Tue Tue Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat
4 11 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

August September

Landfill S11-Debris 
arrived at the 
City landfill.  
Highly 
unlikely that 
any contami-
nation 
reached this 
load.

S13-Debris 
arrived at the 
City landfill.

Tue Tue Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat
4 11 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26

August September

218-B = Emergency Equipment Storage Shed
225-BE = Encapsulation Maintenance Shop
241-ER-151 = Diversion Pit
241-ER-152 = Diversion Pit
241-ER-191 = Diversion Pit
272-E = Fabrication, Mockup Shop Building
273-E = Material Storage Building
275-E=Carpenter Shop Building
2101-M = Spare Parts Warehouse, Office Building
2201-B = Construction Ice House
2247-B = Ironworker's Shop
2306-W = Bottle Storage (Skid Shack)
2707-E = Change House
2711-E = 2E Garage
2750-E = Waste Management Services and Operating 
Facility
4843 = Storage Building (temporary survey station)
B Plant = 221-B Process Building Canyon
BDI = BDI Transfer
DYN = DynCorp Tri-Cities Services, Inc.
EPA = U.S. Environmental Protection Agency

FDH = Fluor Daniel Hanford, Inc.
FDNW = Fluor Daniel Northwest, Inc.
LMHC = Lockheed Martin Hanford Corporation
MO-966 = Lunchroom Trailer at 224-B
MO-967 = Mobil Office
MO-996 = Mobile Office at 272-AW
NCN = Not-Classified Notification
NOC = Notice of Construction
ONC = Occurrence Notification Center
PHMC = Project Hanford Management Contract
PNNL = Pacific Northwest National Laboratory
PUREX = Plutonium-Uranium Extraction (Facility)
RadCon = Radiological Control
RBA = radiological buffer area
RCT = radiological control technician
RL = U.S. Department of Energy, Richland Operations Office
TWRS = Tank Waste Remediation System
WDOH = Washington State Department of Health
WESF = Waste Encapsulation and Storage Facility (225-B)
WMNW = Waste Management Federal Services, Inc., Northwest Operations

Terms

 

Exhibit A:  Overall Timeline.
Timelines3-16.xls 4/8/99 6:42 AM

 March 18, 1999



Fall 1998 200 East Area Biological Vector Contamination Report HNF-3628

Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
27 28 29 30 1 2 3 4 5 6 7 8

S44a-First flying-insect 
traps placed near
241-ER-152.

O9b-Contaminated 
insects found in traps
near 241-ER-152.

O50-Glovebag installed at 
241-ER-152 to permit 
sampling inside the pit.

O51-Contaminated fruit 
flies found in 241-ER-152.

S19-Migration 
active as wind 
shifts from E to 
SE.

S19-Migration ongoing 
as wind shifts SE to 
attract, and NE to 
carry.

Migration ends as life 
cycle ends.  Adults 
emerge daily well into 
December.

S19-
From Var 2
Rom E-NE 3
From SE 7

S19-
From SE 8
From NE 3
From SE 5

Adult

Likely contamination as 
insects lay eggs

S24-Routine 
radiological survey 

identified
contamination
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Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
27 28 29 30 1 2 3 4 5 6 7 8

S20-Employees 
entered MO-967 
to use the 
kitchen.

S21-The 2247-B 
Ironworkers 
Shop received 
contamination.

S24-Low levels of 
radioactive contami-
nation found in MO-967; 
then dumpster was 
checked.

S25-Dumpster surveyed 
after it had been 
emptied.  Reportable 
contamination found.

S27-Van of FDNW 
Craftsmen surveyed; 
Personnel negative but 
van contaminated.

DUMPSTER SURVEY

S31-Locations of 
contamination (light 
switch, trash cans, walls) 
indicated previously 
unknown vector.

S32-Single contaminated 
fruit fly (first contaminated 
flying insect) was found, 
leading to consideration of 
fruit flies as likely vectors; 
investigation intensified.

S34-High levels of 
contamination found in 
2247-B.

S26-Iron Worker and 
personal vehicle 
surveyed; negative.  

DUMPSTER SURVEY

S43a-DYN Transportation 
Operations notified of 
contamination in a 
dumpster.

S44a-First flying-insect 
traps placed near
MO-967.

S45-Began surveying  
personnel and equipment 
exiting RBA.

S46-RadCon personnel 
intensively surveyed all 
real estate and equipment 
around WESF.

DUMPSTER SURVEY

O4-DESH informed DYN 
that contamination was 
found on boot of 
carpenter entering K 
Basins.

O5-275-E Carpenter Shop 
Building surveyed, one 
spot of contamination 
found.

O6-Canister Storage 
Building complex posted 
as a second RBA.

O7-Beta-emitting
contamination found on 
facilities and refuse; 
mainly was strontium-90.

O9a-Flying-insect traps

DUMPSTER SURVEY

O16-Flying-insect traps 
and mouse traps 
checked.  Contaminated 
fruit flies were first 
trapped at
MO-967.

O17-Contamination found 
on pop cans outside of 
2711-E in pop-can recycle 
area.

O18-Extensive bioassays 
began.

O19-Contaminated fruit 
flies found in 200-East 
Area FDNW complex 
dumpster.

O20-Contamination found 
in dumpsters outside
272-E and 2707-E.

O21-Contamination found 
in garbage can outside 
225-BE.

O22-Contamination found 
inside 2711-E men's 
shower room on rubber 
floor mat.

O22-Contamination found 
on carpet in 2711-E.

O23-Contamination found 
in MO-996 dumpster.

O24a-Insect trapping was 
extended Sitewide, 
including 200 Areas,
100 Areas, and
300 Areas.

O32-Contaminated fruit 
flies found in traps in and 
around MO-967 and
MO-966.

O33-TRWS RCT found 
contamination near 218-B 
and on the Atlanta 
Avenue roadway near 
intersection with 7th 
Street.

O36-At Canister 
Storage Building 
and surrounding 
office buildings, 
contamination 
was found in 
garbage cans, a 
plastic tub, and 
specks on the 
floor.

O45-Four vendor trucks 
surveyed, results negative.  
Solid Waste Team 
contacted all vendors who 
were recently in the area 
and offered personnel and 
vehicle surveys but were 
turned down.

O53-Normal work 
resumed at Canister 
Storage Building 
construction site after 
contamination had been 
removed from several 
locations inside and 
outside.

O56-Four vendor trucks 
again surveyed, results 
negative.  Daily surveys 
continued.

O58-95 flying-insect traps 
set on and off Site.

Found five contami-nated 
socks at home.

S28-LMHC RadCon 
informed DYN RadCon of 
contaminated Ironworker's 
boot. 

set in and around 
precautionary isolation 
area.

O12-19 liter (5-gal) refuse 
can outside
2247-B found 
contaminated.

S22-MO-967 dumpster 
emptied while being 
moved - 7:45 a.m.

S30-Regular pick-up day 
for 200 East Area.

S40-Outside of Garbage 
Truck #3500 was found 
contaminated and was 
isolated in 273-E.

O8-Inside of truck found 
contaminated.

O15-Contamination found 
inside Garbage Truck 
#6060 in the garage. The 
truck was isolated in
273-E.

S42-Precautionary 
isolation established south 
of B Plant.

O9-Seasonal spraying 
and fumigation activities 
were ongoing.

O14-RBA formally 
established south of
B Plant.

O25-Spot treatments with 
insecticides began near 
241-ER-152 and at local 
dumpsters and garbage 
cans.

O47-200 East Area 
garbage trucks fogged.
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Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
27 28 29 30 1 2 3 4 5 6 7 8

S36-PHMC fact-finding 
meeting held; potential 
that MO-967 dumpster 
was emptied before the 
RCT arrival.  Follow-up 
actions identified.

O1-Situation Room was 
established in the 
Alternate Emergency 
Operations Center.

O26-PHMC companies, 
City of Richland, WDOH, 
and RL started meeting 
daily.  Formed integration 
team with four major 
subteams.

S38-Notification made to 
City of Richland.

O27-First all-employee 
General Delivery notice 
sent.

O30-Updates posted on 
Hanford Internet, Site 
radio station, and DYN 
telephone hotline.

O48-B Plant/WESF 
employees requested more 
information, including 
proper radiological 
terminology in news 
releases and company e-
mail.

O54-Meeting held with 
employees concerned 
about the area south of
B Plant.

O55-Personnel monitoring 
offered to construction 
workers.

O59-New page added to 
Hanford Web Site, 
accessible at http://
www.hanford.gov/
safety/conspread/index.
html.

S48-Press release issued 
by FDH.

O11-Press release issued 
by City of Richland.  
Media inquiries began.

O28-Regular updates 
provided to media and 
officials from City of 
Richland and Washington 
State.

O29-FDH held press 
conference, City of 
Richland participated.

O29a-Received call from 
Oregon Office of Energy 
regarding food service 
information.

O37-Policy Team 
established process for 
daily updates to 
governmental agencies.

O44-PHMC and 
representative from the City 
held a briefing for local 
media.

O46-WDOH expressed 
concern about release to 
atmosphere; requested a 
daily status of the onsite 
situation.

S29-Initial notification on 
contamination made to 
FDH. 

S29-Initial notification on 
contamination made to 
RL.

S33-DYN initiated 
occurrence reporting and 
issued NCN.

S41-Alternate Emergency 
Operations Center 
activated at 2420 Stevens 
Center. 

O13-WDOH officially 
notified of possible 
radioactive air emission 
from Truck #3500 and at 
City landfill.

O13c-ONC initiated NCN 
to offsite agencies.

O13b-WDOH 
notified of RL's 
intent to remove 
contaminated 
refuse from City 
landfill to the 
Hanford Site.

O34-Preparation of NOCs 
began.

O38-WDOH approved 
NOCs for retrieval of 
contaminated waste at City 
landfill and burial of that 
waste at the Hanford Site.

O49-EPA approved NOC 
for burial of contaminated 
waste from City landfill at 
the Hanford Site.

O49a-EPA approved NOC 
for retrieval of contami-
nated waste from the City 
landfill.
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Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
27 28 29 30 1 2 3 4 5 6 7 8

S23-Unknowingly 
contaminated refuse 
arrived at the City landfill 
in Truck #3500 -
1:30 p.m.

S30-Refuse arrived at the 
City landfill in Truck 
#3500.

S37-Identified possibility 
that contamination 
reached the City landfill.

S39-RCT dispatched to 
the City landfill at
1:30 p.m.

S43-City of Richland 
updated.  Retrieval 
discussions initiated.

S44-Shipments of sanitary 
waste to the City landfill 
suspended.

O2-Shipments of 
construction debris to the 
City landfill suspended.

O3-RCT resurveyed the 
City landfill.

O10-Planning for retrieval 
from the City landfill 
continued with City landfill 
management.

O3a-1:45 DYN met with 
City Manager and Benton 
County to plan landfill 
survey.

O13a-ONC officially 
notified the City of 
Richland of the possibility 
of landfill contamination.

O19a-A bulldozer and 
backhoe were staged at 
the City landfill, and 
portable fencing to isolate 
Hanford Site refuse from 
landfill workers and the 
public.

O24-Flying-insect traps 
placed at the City landfill.

O31-Exploration started at 
the City landfill to find 
contamination.

O35-First  cell of 
Hanford Site 
refuse located at 
the City landfill.

O39-Initial contamination 
detected in Hanford Site 
refuse at the City landfill, 
primarily on food refuse.

O40-Clear plastic bag and 
piece of cardboard 
discovered contaminated at 
the City landfill.

O41-Airborne radiological 
monitoring established at 
the City landfill as part of 
evaluation.

O42-High winds curtailed 
excavation at the City 
landfill; area of 
contaminated materials 
covered with tarp.

O52-Solid Waste Team 
began discussing with the 
City the requirements for 
resuming hauling Hanford 
refuse to the City landfill.

O57-Dursban 50W 
insecticide treatment 
initiated at the City landfill.

O43-Excavation activities 
halted at the City landfill 
pending approval of NOC.

Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
27 28 29 30 1 2 3 4 5 6 7 8
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

O62-Contami-
nated fruit flies 
found in traps in 
241-ER-152 and 
glovebag.

O79-Contami-
nated fruit flies 
found in traps in
241-ER-152 and 
glovebag.

O86-Contami-
nated fruit flies 
found in flying-
insect traps at 
241-ER-152.

O88a-241-ER-
152 inspected;
some leaks in 
seal were 
identified and 
corrected.

O91-241-ER-152 
and glovebag 
sprayed with 
pyrethrin.

O92-241-ER-152 
sprayed with 
PRO Control 
Plus and new 
traps installed
to determine if 
pests were 
controlled.

October
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

October

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O68a-Bag of 
contaminated 
refuse found in 
dumpster
NE of 2750-E, 
another in 
dumpster N of 
2750-E.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O72-Continued 
surveying Site 
dumpsters.

O74-Contami-
nated refuse was 
found in a 200 
West Area 
dumpster by the 
2306-W Bottle 
Storage (Skid 
Shack), not 
related to 
contamination 
spread.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O80-Contami-
nation was found 
on refuse in a 
dumpster near 
2201-B.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O83a-Surveys of 
RBA completed.

O56-Four vendor 
trucks again 
surveyed, results 
negative.

O84-Shoulder-to-
shoulder survey 
of RBA.  RBA 
released and 
returned to 
normal 
operations.

O85a-No 
significant events 
through Sunday, 
October 25.

O85b-Site 
surveys 
continued.  
Dumpster and 
vendor surveys 
were ongoing.

O85c-PNNL 
placed 10 flying-
insect traps off 
Site.  Insects 
trapped were not 
contaminated.

O87-Contami-
nation found in 
flying-insect traps 
north of MO-966.

O88-Contami-
nation found in 
dumpster outside 
2101-M.  
Dumpster sealed 
in plastic and 
taken out of 
service.

 

O61b-Onsite 
refuse was 
disposed of in 
200 West Area 
Low-Level Burial 
Grounds.

O64-Malathion 
50 sprayed 
around entire 
RBA at
B Plant (first 
fogging).

O68-Second 
fogging of RBA.

O71a-Third 
fogging of RBA.

O76-No fogging 
because of high 
winds.

O81-No fogging 
because of high 
winds.

O83-Spraying/
fogging resumed 
at RBA; con-
tinued until 
October 19.

O85-RBA 
fogging ended.

O89-Fogging 
resumed at
RBA and con-
tinued through 
October 31.
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

October

O82-Site 
equipment and 
personnel 
demobilized.

O90-RL briefed 
City of Richland.

O75-WDOH and 
EPA approved 
additional burial 
in the Low-Level 
Burial Grounds.
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

October

O49-Approved 
NOC for retrieval 
was delivered to 
the City landfill 
and workers 
were briefed.

O60-Started 
removing waste 
at the City landfill 
at 7:30 a.m.

O61a-Refuse 
from the City 
landfill taken to 
Low-Level Burial 
Grounds in the 
200 East Area.

O63-Work in the 
City landfill 

O65-Report of 
contaminated 
material found in 
second cell at the 
City landfill.

O66-Last 
contamination 
spot found in the 
City landfill.

O67-DYN, FDH, 
RL, City, and 
WDOH agreed to 
stop invasive 
excavation of the 
City landfill after 
identified 
contamination 
was removed.

O70-All activities 
to remove 
Hanford Site 
refuse from the 
City landfill were 
completed 
except one 
contingency 
container.

O71-Insecticide 
treatments at the 
City landfill were 
terminated.

O69-Of 544,000 
kg (600 tons) 
excavated at the 
City landfill, 
191,000 kg
(210 tons) of 
material were 
removed to the 
200 West Area 
burial grounds.
23 kg (50 lb) of 
contaminated 
material  were 
found.

O76a-Con-
tingency con-
tainer removed 
from the City 
landfill to the 
Site.

planned for 
daylight hours 
over the 
weekend
(7:00 a.m. to
7:00 p.m.)

O77-Final 
surveys of the 
City landfill 
completed, 
disturbed area 
restored, layer of 
soil placed over 
area.

O78-City of 
Richland agreed 
that activities at 
the City landfill 
were complete.

Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs
9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

October
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Fri
30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 4

DecemberNovember
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Fri
30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 4

DecemberNovember

O93-One 
contaminated 
fruit fly found in 
trap near
U.S. Ecology 
dumpster.

N2-Trash can in 
Canister Storage 
Building found 
contaminated.

N3-Dead fruit fly 
found in office of 
2247-B.

N6-Temporary 
survey station 
established
in 4843 in
400 Area to 
survey refuse 
going off Site.

N7-First refuse 
shipment 
surveyed in 
4843.

N8-A bag of 
refuse was found 
in 4843 survey 
area with 
contamination 
(apparently fruit 
fly pieces).

N10-Six flying-
insect traps 
placed in 4843 
and remained 
active through 
December 31.

D1-All flying-
insect traps 
removed by 
December 4 
except the six 
in 4843.

N1-Fogging 
reinitiated at 
former RBA and 
continued 
through 
November 9.

N4-Fogging 
terminated at 
former RBA.
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Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Fri
30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 4

DecemberNovember

O94-The 
memorandum 
of under-
standing 
between DYN 
and BDI 
Transfer was 
prepared.

N5-Memorandum 
of understanding 
signed between 
DYN and BDI 
Transfer, Pasco 
WA, for one 
year, for 
additional refuse 
capability.

N9-The first 
shipment of 
Hanford Site 
refuse was 
released to BDI 
Transfer.

Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Tue Wed Thurs Fri Sat Sun Mon Fri
30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 4

November December
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Thurs
31

December

D2-No 
contamination 
reported in 
4843 between 
November 16 
and December 
31.

D3-Note:  
December 31 
determined as 
cutoff date for 
this report.
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